CO No.: 00009

CALIFORNIA CHANGE ORDER (CO)

High-Speed Rail Authority

TITLE: Analysis of Subsidence Survey Data DATE:03/19/2016
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

CONTRACTOR: Atin: Lloyd Neal
Dragados / Flatiron Joint Venture
1610 Arden Way, Ste. 175
Sacramento, CA 95815

REOMMItent {Hit OuEnlly UGS Fee
00001 Create an isopach surface to evaluate for any 1.0 LS $20,954.00
elevation difference between the RFP digital
terrain model (DTM) and the new survey
conducted by DFJV in November 2015. Prepare
graphics and exhibits for a workshop to be held
with the CP2-3 Team in Fresno to present the
results of this analysis.
Total:  $20,954.00 0
ATTACHMENTS:
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CALIFORNIA CHANGE ORDER (CO) CO No.: 00009

High-Speed Rail Authority
TITLE: Analysis of Subsidence Survey Data DATE: 03/19/2016
PROJECT:  Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
“none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or
event contemplated by this Change Order in the form above.

Dragados / Flatiron Joint Venture
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Jorge Granados - Design & Construction Manager
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